

May 28, 2021

Sanitary/Storm

Ongoing sanitary and storm work will continue along Stewart Street between Cameron Ave and Ready Ave. This work will continue for the coming weeks.

Sanitary and Storm work will continue on Hincks Ave and Elgin Ave the coming week.

Road Works

Road excavation and reinstatement continues on Stewart Street from Mason Ave to Town limits and will continue for the coming weeks.

Traffic

Continuing Monday, May 31st the following road restrictions will be in effect:

- Hinks Avenue at Stewart Street intersection will remain closed for the weekend and the coming week.
- Elgin Avenue at Stewart Street intersection will be closed from May 31st to June 4th.
- Stewart Street from Ready Avenue to Cameron Avenue will have lane reductions with flagging operations.
- Stewart Street from Mason Avenue to Town limits will have moving lane reductions with flagging operations around work zones.
- Temporary lanes have been marked out and painted on Stewart Street from Ready Avenue to Cameron Avenue. Please use temporary lanes with increased caution.
- See area map below for more information regarding traffic restrictions as stated above.



If you have any concerns related to the project or require special accessibility accommodations, please let us know by contacting the project manager noted below. The Town of Renfrew would like to thank you in advance for your patience and cooperation with the upcoming construction project.

Connor Jamieson
Project Manager
Town of Renfrew
Phone: 613-432-8166
Email: cjamieson@renfrew.ca